
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/05/2021

ESTIMATE SUMMARY 07:47:49

CONTID: C22123-COMBO   ESTIMATE NO: 0001 PROG 2005

PCN: 22123-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50A PUEBLO REGIONAL POND E and G PERCENT TIME:

PROJECT NO: NH050A-035                    

US50A PUEBLO REGIONAL POND E

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING

P.O. BOX 580 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

RYE CO 81069     (719)489-3385 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,116,729.70 PARTICIPATING $ $ 286,349.15

AWARD PROJECT AMT: 1,975,485.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,256.68

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.50

WORK DAYS

WORK DAYS

25.64%

830,380.55

286,349.15

286,349.15

279,092.47

$

$

$

$

286,349.15

0.00

286,349.15

0.00

286,349.15

-7,256.68

0.00

279,092.47

0.00

AMOUNT DUE 279,092.47 279,092.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 279,092.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

42.0 TIME ALLOW: 112

ORIG TIME ALLOW: 112

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/06/202001/31/2021

05/28/2020

06/10/2020

07/02/2020

07/06/2020



CONTID: C22123-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22123-BID    ESTIMATE RUN 02/05/2021

PROJECT: NH050A-035                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:47:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0010 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0015 F/A On-The-Job Trainee 320hrs 0.000

0.000

700-70023  
 

0.000.000

0.00

1,600.000

F A 

1.00000

0020 F/A Adjust Utilities 0.000

0.000

700-70034  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0025 F/A Nettings/Removal of Nests 0.000

0.000

700-70034  
 

0.000.000

0.00

500.000

F A 

1.00000

0030 F/A Noxious Weed 0.000

0.000

700-70034  
 

0.000.000

0.00

500.000

F A 

1.00000

0035 F/A Prairie Dog Management 0.000

0.000

700-70034  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0040 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0045 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 0.000.0020,100.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0050 Sanitary Facility 0.000

1.000

620-00020  
 

5,000.001.000

5,000.00

1.000

EACH

5,000.00000

CAT 5,000.005,000.005,000.00CURRENT AMT0400 $ $ $
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PCN: 22123-BID    ESTIMATE RUN 02/05/2021

PROJECT: NH050A-035                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:47:49

CUMULATIVE
AMOUNT

CAT NO1300 ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

0055 Clearing and Grubbing 0.000

0.050

201-00000  
 

1,750.000.050

1,750.00

0.500

L S 

35,000.00000

0060 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

18,531.000

CY  

8.30000

0065 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

25.000

HOUR

150.00000

0070 Backhoe 0.000

8.000

203-01510  
 

600.008.000

600.00

25.000

HOUR

75.00000

0075 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

25.000

HOUR

150.00000

0080 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

7,530.000

CY  

10.00000

0085 *Erosion Log Type 2 (8 Inch) 0.000

0.000

208-00007  
 

0.000.000

0.00

10,000.000

LF  

3.70000

0090 *Silt Fence 0.000

3,821.000

208-00020  
 

5,349.403,821.000

5,349.40

3,821.000

LF  

1.40000

0095 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

400.000

LF  

8.00000

0100 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

500.00000

0105 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

20.000

LF  

8.50000
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PCN: 22123-BID    ESTIMATE RUN 02/05/2021

PROJECT: NH050A-035                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:47:49

CUMULATIVE
AMOUNT

CAT NO1300 ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

0110 *Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

1.000

EACH

72.00000

0115 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0120 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

100.000

HOUR

45.00000

0125 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

100.000

HOUR

75.00000

0130 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

100.000

HOUR

75.00000

0135 Removal of Trash 0.000

10.000

208-00107  
 

450.0010.000

450.00

100.000

HOUR

45.00000

0140 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

56.000

DAY 

50.00000

0145 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

14.000

ACRE

400.00000

0150 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

14.000

ACRE

600.00000

0155 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,800.000

LB  

1.00000

0160 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

33,300.000

SY  

2.40000
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PCN: 22123-BID    ESTIMATE RUN 02/05/2021

PROJECT: NH050A-035                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:47:49

CUMULATIVE
AMOUNT

CAT NO1300 ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

0165 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

62.000

TON 

29.00000

0170 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

334.000

CY  

80.00000

0175 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

167.000

CY  

700.00000

0180 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

1,269.000

603-01245  
 

177,660.001,269.000

177,660.00

1,894.000

LF  

140.00000

0185 24 Inch Reinforced Concrete End Section 0.000

1.000

603-05024  
 

5,000.001.000

5,000.00

1.000

EACH

5,000.00000

0190 Inlet Type C (Special) 0.000

0.000

604-00350  
 

0.000.000

0.00

1.000

EACH

10,000.00000

0195 Manhole Slab Base (10 Foot) 0.000

4.000

604-30010  
 

20,000.004.000

20,000.00

5.000

EACH

5,000.00000

0200 *Line Post (Chain Link) 0.000

0.000

607-52900  
 

0.000.000

0.00

125.000

EACH

5.00000

0205 *End Post (Chain Link) 0.000

0.000

607-52905  
 

0.000.000

0.00

4.000

EACH

230.00000

0210 *Corner and Line Brace Post (Chain Link) 0.000

0.000

607-52910  
 

0.000.000

0.00

8.000

EACH

320.00000

0215 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

0.000.000

0.00

1,410.000

LF  

28.00000
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PCN: 22123-BID    ESTIMATE RUN 02/05/2021

PROJECT: NH050A-035                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:47:49

CUMULATIVE
AMOUNT

CAT NO1300 ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

0220 *20 Foot Gate 0.000

0.000

607-60120  
 

0.000.000

0.00

2.000

EACH

5,500.00000

0225 *Construction Surveying 0.000

0.304

625-00000  
 

10,640.000.304

10,640.00

0.500

L S 

35,000.00000

0230 *Mobilization 0.000

0.228

626-00000  
 

44,460.000.228

44,460.00

0.500

L S 

195,000.00000

0235 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

160.000

HOUR

24.00000

0240 *Traffic Control Inspection 0.000

17.000

630-00007  
 

1,190.0017.000

1,190.00

35.000

DAY 

70.00000

0245 *Traffic Control Management 0.000

1.000

630-00012  
 

353.001.000

353.00

56.000

DAY 

353.00000

0250 *Barricade (Type 3 M-A) (Temporary) 0.000

0.500

630-80335  
 

33.000.500

33.00

1.000

EACH

66.00000

0255 *Construction Traffic Sign (Panel Size A) 0.000

0.500

630-80341  
 

18.000.500

18.00

9.000

EACH

36.00000

0260 *Construction Traffic Sign (Panel Size B) 0.000

0.500

630-80342  
 

18.000.500

18.00

6.000

EACH

36.00000

0265 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

165.000

SF  

16.25000
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PCN: 22123-BID    ESTIMATE RUN 02/05/2021

PROJECT: NH050A-035                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:47:49

CUMULATIVE
AMOUNT

CAT NO1300 ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

0266 Potholing CMO NO. 002-Potholing 0.000

51.500

203-01597  
 

13,827.7551.500

13,827.75

51.500

HOUR

268.50000

CAT 281,349.15281,349.151,091,629.70CURRENT AMT1300 $ $ $

$ 286,349.15286,349.15$1,116,729.70$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/05/2021

ESTIMATE SUMMARY 07:47:49

CONTID: C22123-COMBO   ESTIMATE NO: 0001 PROG 2005

PCN: 22453-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50A PUEBLO REGIONAL POND E and G PERCENT TIME:

PROJECT NO: NH050A-037                    

US50A PUEBLO REGIONAL POND G

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING

P.O. BOX 580 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

RYE CO 81069     (719)489-3385 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 956,309.55 PARTICIPATING $ $ 47,681.40

AWARD PROJECT AMT: 1,975,485.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -96.64

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.50

WORK DAYS

WORK DAYS

4.99%

908,628.15

47,681.40

47,681.40

47,584.76

$

$

$

$

47,681.40

0.00

47,681.40

0.00

47,681.40

-96.64

0.00

47,584.76

0.00

AMOUNT DUE 47,584.76 47,584.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 47,584.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

42.0 TIME ALLOW: 112

ORIG TIME ALLOW: 112

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/06/202001/31/2021

05/28/2020

06/10/2020

07/02/2020

07/06/2020



CONTID: C22123-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22453-BID    ESTIMATE RUN 02/05/2021

PROJECT: NH050A-037                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:47:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0010 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0015 F/A On-The-Job Trainee 320hrs 0.000

0.000

700-70023  
 

0.000.000

0.00

1,600.000

F A 

1.00000

0020 F/A Adjust Utilities 0.000

0.000

700-70034  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0025 F/A Netting/Removal of Nests 0.000

0.000

700-70034  
 

0.000.000

0.00

500.000

F A 

1.00000

0030 F/A Noxious Weed 0.000

0.000

700-70034  
 

0.000.000

0.00

500.000

F A 

1.00000

0035 F/A Prairie Dog Management 0.000

0.000

700-70034  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0040 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0045 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 0.000.0045,100.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0050 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

5,000.00000

CAT 0.000.005,000.00CURRENT AMT0400 $ $ $



CONTID: C22123-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22453-BID    ESTIMATE RUN 02/05/2021

PROJECT: NH050A-037                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:47:49

CUMULATIVE
AMOUNT

CAT NO1300 ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

0055 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

0.500

L S 

35,000.00000

0060 *Removal of Fence 0.000

280.000

202-01000  
 

350.00280.000

350.00

280.000

LF  

1.25000

0065 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

33,453.000

CY  

8.30000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

25.000

HOUR

150.00000

0075 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

25.000

HOUR

75.00000

0080 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

25.000

HOUR

150.00000

0085 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

7,530.000

CY  

10.00000

0090 *Erosion Log Type 2 (8 Inch) 0.000

0.000

208-00007  
 

0.000.000

0.00

6,600.000

LF  

3.70000

0095 *Silt Fence 0.000

2,051.000

208-00020  
 

2,871.402,051.000

2,871.40

2,051.000

LF  

1.40000

0100 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

400.000

LF  

8.00000

0105 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

500.00000
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PCN: 22453-BID    ESTIMATE RUN 02/05/2021

PROJECT: NH050A-037                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:47:49

CUMULATIVE
AMOUNT

CAT NO1300 ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

0110 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

20.000

LF  

8.50000

0115 *Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

1.000

EACH

72.00000

0120 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

4.000

EACH

1,000.00000

0125 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

100.000

HOUR

45.00000

0130 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

100.000

HOUR

75.00000

0135 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

100.000

HOUR

75.00000

0140 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

100.000

HOUR

45.00000

0145 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

52.000

DAY 

50.00000

0150 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

1,117.000

LF  

3.00000

0155 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

14.000

ACRE

400.00000

0160 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

14.000

ACRE

600.00000
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PCN: 22453-BID    ESTIMATE RUN 02/05/2021

PROJECT: NH050A-037                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:47:49

CUMULATIVE
AMOUNT

CAT NO1300 ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

0165 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,800.000

LB  

1.00000

0170 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

21,000.000

SY  

2.40000

0175 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

296.000

TON 

29.00000

0180 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

334.000

CY  

80.00000

0185 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

167.000

CY  

700.00000

0190 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

351.000

LF  

140.00000

0195 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0200 Inlet Type C (Special) 0.000

0.000

604-00350  
 

0.000.000

0.00

1.000

EACH

10,000.00000

0205 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

3.000

EACH

5,000.00000

0210 *16 Foot Gate 0.000

0.000

607-60116  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0215 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.500

L S 

35,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:47:49

CUMULATIVE
AMOUNT

CAT NO1300 ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

0220 *Mobilization 0.000

0.228

626-00000  
 

44,460.000.228

44,460.00

0.500

L S 

195,000.00000

0225 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

166.000

HOUR

24.00000

0230 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

35.000

DAY 

70.00000

0235 *Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

50.000

DAY 

353.00000

0240 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

1.000

EACH

66.00000

0245 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

9.000

EACH

36.00000

0250 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

6.000

EACH

36.00000

0255 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

165.000

SF  

16.25000

0256 Potholing CMO NO. 002-Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

50.000

HOUR

268.50000

CAT 47,681.4047,681.40906,209.55CURRENT AMT1300 $ $ $

$ 47,681.4047,681.40$956,309.55$CURRENT AMTPROJECT TOTAL


